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Tennessee Department of Correction
1:45 PMTuesday, August 05, 2008

Brushy Mountain Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 08/09
Decommissioning

$100,000.00
$0.00 Awaiting Funding Approval

Maintenance

1 Project ( Total Budgeted Cost of Projects )$100,000.00

Charles Bass Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/020-01-2005
Reroof Admin Bldgs

$950,000.00 Cassetty Architecture PC
Collier Roofing Company, Inc.

Qualey, B.
Bryant, J.$825,000.00 Construction Closed Out 5/28/08:  Final Completion

4/29/08: Substantial Completion Certificate issued
11/28/07:  Partial Substantial Completion Certificate 
issued

Re-roof

1 Project ( Total Budgeted Cost of Projects )$950,000.00

Lois M. DeBerry Special Needs Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/011-01-2004
Upgrade Electronic Control Sys

$3,050,000.00 Buford Goff & Associates
ESI Companies, Inc.

Steck, G.
Bryant, J.$2,714,438.00 Active Construction 10/22/07: Construction NTP, RSC 10/20/08

9/26/07: Construction contract executed

Renovation

142/011-01-2008
Metro Detention Center Expansi

$10,275,000.00 Steck, G.
$0.00 SBC Approved - Awaiting Contra

Grant
Metro Government of Nashville & Davidson Co will 
design project.

Grant

2 Projects ( Total Budgeted Cost of Projects )$13,325,000.00
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Mark H. Luttrell Correctional Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/005-01-2005
Reroof Mult Bldgs

$1,360,000.00 Fleming/Associates/Architects
Ark Roofing

Evans, B.
Edwards, B.$1,230,000.00 Substantially Complete 4/1/08 - Needs to be Closed Out.

Warranty inspection due 11/19/08
11/20/07: Substantial Completion Certificate issued

Re-roof

140/005-01-2006
Air Condition Housing Units

$4,350,000.00 Buchart-Horn, Inc.
Omega General Contractors, Inc.

Johnston, S.
Loggins, B.$4,009,500.00 Active Construction 5/22/08: Construction NTP issued, RSC is 12/03/08 

(195 days)
4/23/08: Construction Contract executed
3/20/2008: Bid date
12/26/08: PreConstruction Conference

Renovation

2 Projects ( Total Budgeted Cost of Projects )$5,710,000.00

Morgan County Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/028-01-2003
New Prison Expansion

$182,460,000.00 BarberMcMurray & Ross/Fowler - A Jo
Bell & Associates Construction

Steck, G.
Dixey, J.$111,895,205.00 Active Construction 7/10/08: Design Fee increased by Supplement. SBC 

Project #142/001-2006 to be cancelled and work added 
to main project to provide HVAC and energy 
management improvement to the existing guild and 
admin buildings.
12/10/07: HF&G to provide staffing analysis for 
construction observation personnel

New Construction

1 Project ( Total Budgeted Cost of Projects )$182,460,000.00

Northeast Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/024-01-2004
Site #1 - Upgrade Security Cont

$2,450,000.00 Buford Goff & Associates
Crowley Company Inc

Steck, G.
Edwards, B.$2,688,500.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 7/18/2008

Renovation

142/024-01-2006
Chillers Replacement

$980,000.00 I.C. Thomasson Associates, Inc.
Interstate Mechanical Contractors, Inc.

Johnston, S.
Bailey, J.$877,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/02/2008

Renovation

142/024-01-2007
Chiller & Waterline Upgrades

$3,400,000.00 Sizemore-Frederick, Inc. Johnston, S.
Edwards, T.$3,080,000.00 Construction Document Phase 6/26/08: DDP approved, NTP to CDP authorized

4/22/08: 50% DDP approved
1/14/08:  Program approved, NTP to combined 
SDP/DDP authorized
12/18/07: Design Kickoff meeting
10/29/07: Design Agreement executed
This project is Phase II of chiller replacement

Renovation

3 Projects ( Total Budgeted Cost of Projects )$6,830,000.00
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Northwest Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/016-01-2005
Site 1 Electronics Upg

$2,450,000.00 Buford Goff & Associates Steck, G.
Loggins, B.$0.00 Design Development Phase

ON HOLD
1/28/08: Project on HOLD, need funding
12/10/07: TDOC to provide supplemental funding

Renovation

142/016-02-2005
Reroof Multiple Bldgs

$5,000,000.00 Clark - Dixon Associates
Osment Roofing Systems, Inc.

Evans, B.
Loggins, B.$4,600,000.00 Active Construction RSC date is 8/11/08

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$7,450,000.00

Old State Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-03-2004
Feasibility Study

$170,000.00 Everton Oglesby Architects, PLLC Symons, H.
n/a$0.00 In Progress (Planning Projects & S 1/03/08: Final invoices due

As of 11/13/07, Designer not closed out

Study

529/000-03-2004
Feasibility Study

$170,000.00 BarberMcMurry architects Symons, H.
n/a$0.00 In Progress (Planning Projects & S 1/03/08: Final invoices due

As of 11/13/07, Designer not closed out

Study

529/000-04-2004
Demolition

$1,000,000.00 Quantum Environmental & Engineering
First Response Inc.

Symons, H.
Bryant, J.$900,000.00 Construction Closed Out 5/15/08: Final Completion

4/16/08: Substantial Completion Certificate issued
4/04/08: Preparing to launch Phase II

Demolition

3 Projects ( Total Budgeted Cost of Projects )$1,340,000.00

Riverbend Maximum Security Institution
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/020-01-2006
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$892,500.00 Active Construction 3/10/08: Construction NTP issued, RSC is 12/04/08

Energy

142/020-01-2007
Reroof Phase II

$2,800,000.00 Kline Swinney Associates Evans, B.
Bryant, J.$2,410,100.00 Bidding Phase 9/09/08: Bid Date

8/28/08: Pre Bid Conference
8/05/08: CDP approved, proceding to bid phase
4/18/08: DDP submitted, documents in review
2/28/08: Prog/SDP submitted
1/31/08: Design NTP issued to Program Phase
1/29/08: Design Agreement executed
12/13/07: Contract in State signature process
10/08/07: Contract to Designer for signature

Re-roof

142/020-02-2006
Chillers Replacement

$1,000,000.00 Smith Seckman Reid, Inc.
Total HVAC, LLC

Johnston, S.
Bryant, J.$892,500.00 Substantially Complete 5/12/08: Substantial Completion Certificate issued

Renovation

3 Projects ( Total Budgeted Cost of Projects )$8,300,000.00
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South Central Correctional Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/018-01-2006
Security Electronics Upgrade

$7,500,000.00 Buford Goff & Associates Steck, G.
Bryant, J.$6,875,000.00 Construction Document Phase Project will bring last of large facilities up to current 

standards (excluding TPW)

Renovation

Budgeted - FY 08/09
Various Reroofs

$8,500,000.00
$0.00 Awaiting Funding Approval

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$16,000,000.00

Southeastern Tennessee State Regional Correctional
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/013-01-2008
Kitchen Grease Trap Removal &

$180,760.00 In House (Agency Resources) Steck, G.
$0.00 SBC Approved - Awaiting Contra

Renovation

142/013-02-2004
New Prison

$185,000,000.00 DLR Group Steck, G.
Dixey, J.$0.00 Contract Executed - Awaiting NT 7/27/08: Design Agreement executed

3/13/08: SBC approved revision of planning cost to 
$40,000,000.00.
2/14/08: SBC approved designer selection as per RFQ 
evaluation.

New Construction

142/013-02-2004-11
Regional Utility Development

$5,202,661.00 GRW Engineers, Inc. Steck, G.
Dixey, J.$0.00 Schematic Design Phase

ON HOLD
Will increase and critical to start if it is to be in place 
for opening of prision.  $20 million allocated, $3 
million spent.  If project broke ground in 08, additional 
08/09 funds would have to be allocated/in place for the 
project to proceed.

New Construction

142/013-02-2004-12
Project Evaluation

$163,424,475.00 Mark Goldman & Associates, Inc. Steck, G.
Dixey, J.$0.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out
10/31/07: Projected restart of project Feb 2008 per 
G.Steck

Study

4 Projects ( Total Budgeted Cost of Projects )$353,807,896.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/001-03-2004
ESPC Delivery Order #4

$1,495,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$1,475,174.00 Active Construction

Energy

140/001-03-2007
Security Electronics Upgrades

$12,500,000.00 Buford Goff & Associates Steck, G.
$11,380,000.00 SBC Approved - Awaiting Contra

ON HOLD
1/29/08: Project on HOLD
12/12/07: Contract is working, has not yet gone to 
Designer

Renovation

140/001-04-2007
Security Locks & Hinges

$2,600,000.00 n/a Steck, G.
n/a$2,570,000.00 In Progress (Planning Projects & S

Procure by General Services
TDOC to self-perform work

Purchasing Contract

140/001-05-2007
HVAC Upgrades

$600,000.00 Smith Seckman Reid, Inc. Johnston, S.
$0.00 Schematic Design Phase 6/03/08: Program approved, NTP to SDP authorized

3/17/08: Design Agreement executed
12/18/07: Design NTP authorized

Renovation

Budgeted - FY 07/08
Special Needs Population Maste

$400,000.00
$0.00 Awaiting SBC Approval

Planning

5 Projects ( Total Budgeted Cost of Projects )$17,595,000.00

Tennessee Correctional Academy
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/009-01-2004
Roof Repair

$330,000.00 Cassetty Architecture PC
R.D. Herbert & Sons Co.

Qualey, B.
Shelton, T.$291,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 11/30/08.

Re-roof

1 Project ( Total Budgeted Cost of Projects )$330,000.00

Tennessee Prison for Women
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/009-01-2005
Reroof Mult Bldgs

$700,000.00 SSOE, Inc.
Holland Contractors, Inc.

Evans, B.
Evans, B.$621,500.00 Construction Closed Out Warranty Inspection due 10/09/08

4/04/08: Final Inspection
10/09/07: Substantial Completion Certificate

Re-roof

142/009-01-2006
New Expansion-Planning

$41,500,000.00 Centric Architecture Steck, G.
Bryant, J.$0.00 SBC Approved - Awaiting Contra

ON HOLD
12/10/07: TDOC reconsidering scope of project, will 
possibly subdivide into several smaller projects

Planning

2 Projects ( Total Budgeted Cost of Projects )$42,200,000.00

Page 5 of 7Prepared by Real Property Administration



Turney Center Industrial Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/005-01-2004
Upgrade Electronic Control Syst

$3,223,000.00 Buford Goff & Associates Steck, G.
Bryant, J.$2,846,000.00 Construction Document Phase

ON HOLD
1/28/08: Project on HOLD, needs funding
12/10/07: TDOC to provide supplemental funding

Renovation

142/005-01-2006
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Bryant, J.$4,368,719.00 Substantially Complete 5/15/08: Substantial Completion Certificate issued

Energy

142/005-01-2007
New Prototypical Min Sec Hous

$11,600,000.00 JV Kline Swinney / Rufus Johnson & A Steck, G.
$9,956,000.00 Contract Executed - Awaiting NT

Awaiting NTP
4/01/08: Design agreement executed
12/12/07: Contract is working, has gone to Designers

New Construction

142/005-02-2006
Interior Roads Paving

$750,000.00 Griggs & Maloney
Holland Contractors, Inc.

Steck, G.
Bryant, J.$672,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/08/08

Demolition

Budgeted - FY 08/09
Various Reroofs

$10,000,000.00
$0.00 Awaiting Funding Approval

Re-roof

Budgeted - FY 08/09
HVAC Replacement

$2,300,000.00
$0.00 Awaiting Funding Approval

Renovation

6 Projects ( Total Budgeted Cost of Projects )$32,373,000.00

West Tennessee State Penitentiary
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/022-01-2005
Electronic Sys Upgrade

$2,450,000.00 Buford Goff & Associates Steck, G.
Loggins, B.$2,200,000.00 Program Verification Phase 12/10/07: Designer/F&A/TDOC to validate and confirm 

funding level

Renovation

142/022-01-2006
Addressable Fire Alarm Update

$650,000.00 NJC, INC Johnston, S.
Loggins, B.$484,000.00 Active Construction

Awaiting NTP
Critical project
7/08/08: Pre-Construction Conference
6/19/08: Construction contract executed
5/08/08: Bid Date
4/22/08: Pre Bid Conference
4/04/08: CDP approved, rready for bid phase
8/23/07:  DDP approved, NTP to CDP authorized

Renovation

142/022-01-2007
Min Housing & Support Bld

$10,500,000.00 Clark Dixon With Buchart Horn as Con Steck, G.
Loggins, B.$5,649,600.00 Schematic Design Phase 2/05/08: Design NTP authorized

1/16/08: Design Agreement executed
11/26/07: Contract to Designer for signature

Renovation

142/022-02-2005
Reroof Multiple Bldgs

$3,800,000.00 Clark - Dixon Associates
Jolly Roofing & Contracting Co.

Evans, B.
Loggins, B.$3,500,000.00 Active Construction RSC date is 7/30/08

Re-roof

142/022-02-2007
Energy Upgrade & Improvement

$10,700,000.00 SSR, Ellers Inc. Johnston, S.
Loggins, B.$9,845,000.00 Schematic Design Phase 6/03/08: Program approved, NTP to SDP authorized.

3/01/08: Design Agreement executed
12/18/07: Design NTP issued
12/10/07: TDOC to provide confirmation of scope to 
designer

Renovation

5 Projects ( Total Budgeted Cost of Projects )$28,100,000.00
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$716,870,896.00Department Totals:  Projects  Valued  at43 ( Total Budgeted Cost of Projects )
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